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March 15, 1990 : 1

Ciba-Geigy Consent Order - RCRA Docket #1-88-088RE:

Dear Dr. Crowley:

Sincerely,

cc: ■v.’-y'

666471SEMS DocID

EPA has received your letter, dated March 6, 1990, requesting an 
extension of the due date for submittal of a modified RFI 
Proposal.
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RLE LOO:

Frank Battaglia, MA & RI WRS, EPA
Carol Wasserman, EPA, Office of Regional Counsel

Gary B. G^sbee, P.E., Chief 
MA & RI Waste Regulation Section

x-5.Dr. James E. Crowley, Project Coordinator
Ciba-Geigy Corporation
444 Saw Mill River Road
Ardsley, NY 10502

Your letter indicates that Ciba-Geigy will not be able to meet 
the March 15, 1990 due date because EPA personnel were not 
available to resolve certain technical questions until February 
20, 1990 and there are still some questions unanswered as of 
March 6, 1990. As your letter indicates, I believe you have made 
a good faith effort to meet the deadline.

In light of the progress you have made to date, I am granting an 
extension of the mailing date for submittal of a modified RFI 
Proposal to March 31, 1990. It is expected that EPA will receive 
this modified RFI Proposal by April 4, 1990.

Since all milestones are contingent upon EPA Approval of the 
modified RFI proposal, the effect of this extension is 
negligible. If you have any questions, please contact Frank 
Battaglia at (617) 573-9643.
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